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ESTIMATE RUN 03/20/2003

ESTIMATE SUMMARY 10:57:50

CONTID: C13537         ESTIMATE NO: 0013 PROG 1998

PCN: 13537-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TREASURE FALLS TO SNOW SHED PH II PERCENT TIME:

PROJECT NO: NH 1602-085                   

TREASURE FALLS TO SNOW SHED PH II

NAME OF ROAD: US 160

PROJECT COUNTIES: MINERAL

CONTRACTOR:

NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 03/20/2003 DATE TIME STARTED 08/24/2001

22419 COUNTY ROAD G DATE LET 08/02/2001 DATE WORK BEGAN 08/24/2001

 DATE AWARDED 08/07/2001 DATE TIME STOPPED 10/22/2003

 DATE CONTRACT EXECUTED 08/20/2001 DATE ACCEPTED 10/22/2003

CORTEZ CO 80132     970/565-8000 DATE NOTICE TO PROCEED 08/24/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,656,904.45 PARTICIPATING $ $ 12,416.00

AWARD PROJECT AMT: 7,126,672.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -43.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.16

WORK DAYS

WORK DAYS

96.20%

290,832.37

12,416.00

12,416.00

12,372.78

$

$

$

$

7,366,072.08

0.00

7,366,072.08

0.00

7,366,072.08

-27,597.24

0.00

7,338,474.84

0.00

AMOUNT DUE 7,338,474.84 12,372.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,372.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

152.0 TIME ALLOW: 185

ORIG TIME ALLOW: 165



CONTID: C13537         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0010 *REMOVAL OF STRUCTURE 13.000

0.000

202-00001  
 

13.000

EACH

660.00000 8,580.0013.000

0.00

0015 *REMOVAL OF PIPE 122.894

0.000

202-00035  
 

122.894

M   

33.00000 4,055.50122.894

0.00

0020 *REMOVAL OF END SECTION 4.000

0.000

202-00037  
 

4.000

EACH

110.00000 440.004.000

0.00

0025 *REMOVAL OF DELINEATOR 370.000

0.000

202-00090  
 

370.000

EACH

5.50000 2,035.00370.000

0.00

0030 REMOVAL OF ASPHALT MAT (PLANING) 126.150

0.000

202-00240  
 

126.150

M2  

8.00000 1,009.20126.150

0.00

0035 *REMOVAL OF PAVEMENT MARKING DELETED BY 105 DATED 
OCTOBER 25, 2003

0.000

0.000

202-00250  
 

0.000

M2  

23.00000 0.000.000

0.00

0040 REMOVAL OF GROUND SIGN 29.000

0.000

202-00810  
 

56.000

EACH

36.00000 1,044.0029.000

0.00

0045 REMOVAL OF SIGN PANEL DELETED BY 105 DATED OCTOBER 25,
2003

0.000

0.000

202-00821  
 

0.000

EACH

22.00000 0.000.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 4,073.500

0.000

202-01130  
 

4,073.500

M   

6.00000 24,441.004,073.500

0.00

0055 *REMOVAL OF END ANCHORAGE 42.000

0.000

202-01300  
 

42.000

EACH

230.00000 9,660.0042.000

0.00
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PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *PLUG CULVERT 2.000

0.000

202-04001  
 

2.000

EACH

550.00000 1,100.002.000

0.00

0065 *CLEAN CULVERT 22.000

0.000

202-04002  
 

22.000

EACH

770.00000 16,940.0022.000

0.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,842.130

0.000

203-00060  
 

7,842.130

M3  

12.00000 94,105.567,842.130

0.00

0075 *MUCK EXCAVATION 2,349.700

0.000

203-00100  
 

2,349.700

M3  

15.00000 35,245.502,349.700

0.00

0080 *ROCK EXCAVATION 90,779.200

0.000

203-00400  
 

90,779.200

M3  

17.00000 1,543,246.4090,779.200

0.00

0085 ROLLING 68.000

0.000

203-01140  
 

68.000

HOUR

66.00000 4,488.0068.000

0.00

0090 *BLADING 144.000

0.000

203-01500  
 

144.000

HOUR

88.00000 12,672.00144.000

0.00

0095 *DOZING 11.500

0.000

203-01550  
 

11.500

HOUR

145.00000 1,667.5011.500

0.00

0100 *COMBINATION LOADER 98.000

0.000

203-01594  
 

98.000

HOUR

83.00000 8,134.0098.000

0.00

0105 POTHOLING 21.000

0.000

203-01597  
 

21.000

HOUR

135.00000 2,835.0021.000

0.00

0110 *STRUCTURE EXCAVATION 718.060

0.000

206-00000  
 

718.060

M3  

8.00000 5,744.48718.060

0.00



CONTID: C13537         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FILTER MATERIAL (CLASS A) 206.477

0.000

206-00510  
 

206.477

M3  

33.00000 6,813.74206.477

0.00

0120 TOPSOIL 187.000

0.000

207-00205  
 

187.000

M3  

21.00000 3,927.00187.000

0.00

0125 *SILT DIKE DELETED BY 105 DATED OCTOBER 25, 2003 0.000

0.000

208-00001  
 

0.000

M   

50.00000 0.000.000

0.00

0130 *EROSION BALES (WEED FREE) 58.000

0.000

208-00011  
 

58.000

EACH

32.00000 1,856.0058.000

0.00

0135 *SILT FENCE 744.600

0.000

208-00020  
 

744.600

M   

16.00000 11,913.60744.600

0.00

0140 *SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

14,000.00000 14,000.001.000

0.00

0145 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0150 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 425,154.400

0.000

209-00600  
 

425,154.400

L   

0.20000 85,030.88425,154.400

0.00

0155 *RESET STRUCTURE 1.000

0.000

210-00001  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

0160 RESET FLASHING BEACON 0.000

0.000

210-00825  
 

2.000

EACH

2,200.00000 0.000.000

0.00

0165 *MODIFY INLET 5.000

0.000

210-04020  
 

5.000

EACH

1,100.00000 5,500.005.000

0.00
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PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *ROCK ANCHOR 312.000

0.000

211-01200  
 

312.000

M   

55.00000 17,160.00312.000

0.00

0175 *SEEDING (NATIVE) 0.000

2.000

212-00006  
 

2.400

HA  

1,350.00000 2,700.002.000

2,700.00

0180 *MULCHING (WEED FREE STRAW) 0.000

2.000

213-00004  
 

2.400

HA  

2,300.00000 4,600.002.000

4,600.00

0185 *MULCH TACKIFIER 0.000

447.000

213-00061  
 

671.000

KG  

5.00000 2,235.00447.000

2,235.00

0190 AGGREGATE BASE COURSE (CLASS 3) DELETED BY 105 DATED 
OCTOBER 25, 2003

0.000

0.000

304-03000  
 

0.000

T   

19.00000 0.000.000

0.00

0195 AGGREGATE BASE COURSE (CLASS 6) 3,425.870

0.000

304-06000  
 

3,425.870

T   

21.00000 71,943.273,425.870

0.00

0200 AGGREGATE BASE COURSE (SPECIAL) 8,327.870

0.000

304-09014  
 

8,327.870

T   

19.00000 158,229.538,327.870

0.00

0205 PROCESS ASPHALT MAT FOR BASE COURSE 127,778.860

0.000

310-00400  
 

127,778.860

M2  

2.50000 319,447.15127,778.860

0.00

0210 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 842.090

0.000

403-00720  
 

842.090

T   

120.00000 101,050.80842.090

0.00

0215 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 53,564.090

0.000

403-34701  
 

53,564.090

T   

29.00000 1,553,358.6153,564.090

0.00

0220 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3,112.070

0.000

411-03352  
 

3,112.070

T   

210.00000 653,534.703,112.070

0.00
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PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 62,961.100

0.000

411-10255  
 

62,961.100

L   

0.35000 22,036.3962,961.100

0.00

0230 *GEOTEXTILE (DRAINAGE) (CLASS B) 1,424.410

0.000

420-00111  
 

1,424.410

M2  

5.00000 7,122.051,424.410

0.00

0235 *RIPRAP (300 MM) 896.479

0.000

506-00212  
 

896.479

M3  

71.00000 63,650.01896.479

0.00

0240 *INLET TYPE D (2 M) 13.000

0.000

604-00505  
 

13.000

EACH

3,300.00000 42,900.0013.000

0.00

0245 *INLET TYPE D (4 M) DELETED BY 105 DATED OCTOBER 25, 
2003

0.000

0.000

604-00510  
 

0.000

EACH

4,500.00000 0.000.000

0.00

0250 *VANE GRATE INLET SPECIAL 0.900

0.000

604-25000  
 

1.000

EACH

24,000.00000 21,600.000.900

0.00

0255 *GRATING AND FRAME 8.000

0.000

604-50062  
 

8.000

EACH

550.00000 4,400.008.000

0.00

0260 *200 MM PERFORATED PIPE UNDERDRAIN 2,423.780

0.000

605-00080  
 

2,423.780

M   

140.00000 339,329.202,423.780

0.00

0260 MATERIAL ALLOWANCE PERF PIPE AND VALVE BOXES FOR 
UNDERDRAINS

0.000

0.000M   

6.30000 0.000.000

0.00

0265 *PIPE EDGE DRAIN 12.200

0.000

605-82100  
 

12.200

M   

38.00000 463.6012.200

0.00

0270 *SUBSURFACE DRAIN OUTLET 27.792

0.000

605-84000  
 

27.792

M   

350.00000 9,727.2027.792

0.00



CONTID: C13537         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 3,276.400

0.000

606-00301  
 

3,276.400

M   

38.00000 124,503.203,276.400

0.00

0280 GUARDRAIL TYPE 7 (STYLE CA) 75.000

0.000

606-00710  
 

75.000

M   

330.00000 24,750.0075.000

0.00

0285 *END ANCHORAGE TYPE 3G 3.000

0.000

606-01370  
 

3.000

EACH

1,200.00000 3,600.003.000

0.00

0290 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 34.000

0.000

606-02001  
 

34.000

EACH

1,450.00000 49,300.0034.000

0.00

0295 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

1,900.00000 1,900.001.000

0.00

0300 FENCE (PLASTIC) DELETED BY 105 DATED OCTOBER 25, 2003 0.000

0.000

607-11525  
 

0.000

M   

7.00000 0.000.000

0.00

0305 CURB TYPE 6 (SECTION M) DELETED BY 105 DATED OCTOBER 
25, 2003

0.000

0.000

609-60011  
 

0.000

M   

15.00000 0.000.000

0.00

0310 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 246.000

0.000

612-00031  
 

326.000

EACH

27.00000 6,642.00246.000

0.00

0315 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 4.000

0.000

612-00032  
 

11.000

EACH

30.00000 120.004.000

0.00

0320 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 39.000

0.000

612-00033  
 

39.000

EACH

38.00000 1,482.0039.000

0.00

0325 *SIGN PANEL (CLASS I) 1.630

0.000

614-00011  
 

12.870

M2  

140.00000 228.201.630

0.00
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PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *SIGN PANEL (CLASS II) 12.960

0.000

614-00012  
 

38.540

M2  

165.00000 2,138.4012.960

0.00

0335 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

18.190

M2  

220.00000 0.000.000

0.00

0340 *TIMBER SIGN POST 140X140 MM DELETED BY 105 DATED 
OCTOBER 25, 2003

0.000

0.000

614-00066  
 

0.000

M   

38.00000 0.000.000

0.00

0345 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

43.460

M   

27.00000 0.000.000

0.00

0350 *STEEL SIGN POST (W 200X27) DELETED BY 105 DATED 
OCTOBER 25, 2003

0.000

0.000

614-00818  
 

0.000

M   

110.00000 0.000.000

0.00

0355 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 34.800

0.000

614-01552  
 

86.650

M   

83.00000 2,888.4034.800

0.00

0360 *STEEL SIGN SUPPORT (65-MM ROUND)(POST AND SLIPBASE) 10.650

0.000

614-01582  
 

62.500

M   

128.00000 1,363.2010.650

0.00

0365 CONCRETE FOOTING (TYPE 3) 4.000

0.000

614-03003  
 

4.000

EACH

1,100.00000 4,400.004.000

0.00

0370 *SURFACE CONDITION ANALYZER 3.000

0.000

614-80006  
 

3.000

EACH

5,200.00000 15,600.003.000

0.00

0370 MATERIAL ALLOWANCE SURFACE CONDITION ANALYZERS 0.000

0.000EACH

1,985.38000 0.000.000

0.00

0375 RUMBLE STRIP (GRINDING) 14.000

0.000

614-80387  
 

14.000

M   

20.00000 280.0014.000

0.00
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PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *EMBANKMENT PROTECTOR TYPE 3 14.000

0.000

615-00030  
 

14.000

EACH

250.00000 3,500.0014.000

0.00

0385 *300 MM CULVERT PIPE 97.200

0.000

617-00012  
 

97.200

M   

78.00000 7,581.6097.200

0.00

0390 *450 MM CULVERT PIPE 16.350

0.000

617-00018  
 

16.350

M   

120.00000 1,962.0016.350

0.00

0395 *600 MM CULVERT PIPE 85.692

0.000

617-00024  
 

85.692

M   

365.00000 31,277.5885.692

0.00

0400 *750 MM CULVERT PIPE 88.661

0.000

617-00030  
 

88.661

M   

440.00000 39,010.8488.661

0.00

0405 *900 MM CULVERT PIPE 37.694

0.000

617-00036  
 

37.694

M   

560.00000 21,108.6437.694

0.00

0410 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

140,000.00000 140,000.001.000

0.00

0415 *CONSTRUCTION SURVEYING (HOURLY) 27.500

0.000

625-00001  
 

27.500

HOUR

140.00000 3,850.0027.500

0.00

0420 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

550,000.00000 550,000.001.000

0.00

0425 PAVEMENT MARKING PAINT 546.400

0.000

627-00001  
 

546.400

L   

10.00000 5,464.00546.400

0.00

0430 *EPOXY PAVEMENT MARKING 1,706.500

0.000

627-00005  
 

1,706.500

L   

20.00000 34,130.001,706.500

0.00
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PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *SURVEY MONUMENT (TYPE 2) DELETED BY 105 DATED OCTOBER
25, 2003

0.000

0.000

629-01002  
 

0.000

EACH

165.00000 0.000.000

0.00

0440 *FLAGGING 7,513.250

0.000

630-00000  
 

8,297.250

HOUR

25.00000 187,831.257,513.250

0.00

0445 *PILOT CAR OPERATION DELETED BY 105 DATED OCTOBER 25, 
2003

0.000

0.000

630-00001  
 

0.000

HOUR

44.00000 0.000.000

0.00

0450 *TRAFFIC CONTROL INSPECTION 54.000

0.000

630-00007  
 

54.000

DAY 

220.00000 11,880.0054.000

0.00

0455 *TRAFFIC CONTROL MANAGEMENT 154.000

0.000

630-00012  
 

181.000

DAY 

620.00000 95,480.00154.000

0.00

0460 *FLASHING BEACON (PORTABLE) 5.000

0.000

630-80001  
 

5.000

EACH

330.00000 1,650.005.000

0.00

0465 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000

0.000

630-80335  
 

9.000

EACH

330.00000 2,970.009.000

0.00

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000

0.000

630-80341  
 

22.000

EACH

88.00000 1,760.0020.000

0.00

0475 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 116.000

0.000

630-80342  
 

130.000

EACH

188.00000 21,808.00116.000

0.00

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000

0.000

630-80343  
 

12.000

EACH

210.00000 1,680.008.000

0.00

0485 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000

0.000

630-80358  
 

5.000

EACH

2,200.00000 8,800.004.000

0.00
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PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *DRUM CHANNELIZING DEVICE 672.000

0.000

630-80360  
 

672.000

EACH

86.00000 57,792.00672.000

0.00

0495 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000

0.000

630-80364  
 

20.000

EACH

110.00000 2,200.0020.000

0.00

0500 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000

0.000

630-80365  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0505 CONCRETE BARRIER (TEMPORARY) 530.000

0.000

630-80370  
 

530.000

M   

100.00000 53,000.00530.000

0.00

0505 MATERIAL ALLOWANCE CONCRETE BARRIER (TEMPORARY) 0.000

0.000M   

65.75000 0.000.000

0.00

0510 *TRAFFIC CONE 392.000

0.000

630-80380  
 

452.000

EACH

17.00000 6,664.00392.000

0.00

0515 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

1,650.00000 1,650.001.000

0.00

0520 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000

0.000

630-80560  
 

1.000

L S 

8,800.00000 8,800.001.000

0.00

0525 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.040

0.000

630-85006  
 

1.040

EACH

4,200.00000 4,368.001.040

0.00

0530 *TRAFFIC SIGNAL (TEMPORARY) 2.000

0.000

630-86810  
 

2.000

EACH

14,000.00000 28,000.002.000

0.00

0535 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 F/A PARTNERING 1,069.560

0.000

700-70011  
 

1,069.560

F A 

1.00000 1,069.561,069.560

0.00

0545 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 10,736.090

0.000

700-70012  
 

10,736.090

F A 

1.00000 10,736.0910,736.090

0.00

0550 F/A ON-THE-JOB TRAINEE 670.800

0.000

700-70020  
 

670.800

EACH

1.00000 670.80670.800

0.00

0555 F/A OJT PILOT DELETED BY 105 DATED OCTOBER 25, 2003 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A QUALITY INCENTIVE PAYMENT 98,417.440

0.000

700-70025  
 

98,417.440

F A 

1.00000 98,417.4498,417.440

0.00

0565 F/A ESB PROGRAM DELETED BY 105 DATED OCTOBER 25, 2003 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0570 F/A INSTALL DELETED BY 105 DATED OCTOBER 25, 2003 0.000

0.000

700-70110  
 

0.000

F A 

1.00000 0.000.000

0.00

0575 F/A EROSION CONTROL DELETED BY 105 DATED OCTOBER 25, 
2003

0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 F/A DELETED BY 105 DATED OCTOBER 25, 2003 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0610 *ADDED ITEM (METER)/ MCR #1 TEMPORARY RUMBLE STRIPS 39.050

0.000

900-00012  
 

39.050

M   

43.47000 1,697.5039.050

0.00

0615 *ADDED ITEM (METER)/ MCR #2 INSTALL TEMPORARY BARRIER 380.980

0.000

900-00012  
 

380.980

M   

32.80000 12,496.14380.980

0.00
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PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 ADDED ITEM (LUMP SUM)/ MCR LINE #3 - MOTORIST LODGING 
REIMBURSEMENT

1.000

0.000

900-00014  
 

1.000

L S 

62.70000 62.701.000

0.00

0625 *ADDED ITEM (LUMP SUM)/ MCR LINE #4 - RE-INSTALL 
DAMAGED SIGN

1.000

0.000

900-00014  
 

1.000

L S 

550.00000 550.001.000

0.00

0630 ADDED ITEM (DOLLAR)/ MCR LINE# 5 - LONG DISTANCE 
TELEPHONE CHARGES

289.820

0.000

900-00006  
 

289.820

DOL 

1.00000 289.82289.820

0.00

0635 *INLET TYPE D (2 M) MCR LINE # 6 - TYPE D INLET (2M) 
(LABOR ONLY)

1.000

0.000

604-00505  
 

1.000

EACH

1,910.00000 1,910.001.000

0.00

0640 ADDED ITEM (DOLLAR)/ PRICE REDUCTION PER 105-24/SPEC. 
PROV. 105.03

-150.000

0.000

900-00006  
 

-150.000

DOL 

1.00000 -150.00-150.000

0.00

0645 ADDED ITEM (LUMP SUM)/ MCR # 7 - USFS TIMBER PAYMENT 1.000

0.000

900-00014  
 

1.000

L S 

893.19000 893.191.000

0.00

0650 REM ASPHALT MAT MCR # 8 2,909.000

0.000

202-00220  
 

2,909.000

M2  

4.40000 12,799.602,909.000

0.00

0655 CONC CL B (MISC) MCR # 9 12.965

0.000

601-01025  
 

12.965

M3  

523.20000 6,783.2912.965

0.00

0660 75 MM ELEC COND MCR # 10 12.200

0.000

613-00300  
 

12.200

M   

50.82000 620.0012.200

0.00

0665 VERT PANEL MCR # 11 244.000

0.000

630-80350  
 

244.000

EACH

63.00000 15,372.00244.000

0.00

0670 EROSION LOG (300MM) MCR # 12 46.500

0.000

208-00005  
 

46.500

M   

28.88000 1,342.9246.500

0.00
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PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 EROSION LOG (SPECIAL) (450MM) MCR # 13 148.800

86.000

208-00006  
 

234.800

M   

33.50000 7,865.80234.800

2,881.00

0680 GEOTEXTILE (SEPARATOR) (CL A) MCR # 14 757.600

0.000

420-00130  
 

757.600

M2  

1.40000 1,060.64757.600

0.00

0685 GEOGRID REINFORCE MCR # 15 1,995.500

0.000

506-01020  
 

1,995.500

M2  

4.50000 8,979.751,995.500

0.00

0690 FRONT END LOADER (SPECIAL) (CAT 988F) MCR # 16 22.000

0.000

203-01592  
 

22.000

HOUR

193.00000 4,246.0022.000

0.00

0695 ABC (CL 7) MCR # 17 3,145.200

0.000

304-07005  
 

3,145.200

M3  

35.22000 110,773.943,145.200

0.00

0700 ADDED ITEM (METRIC TON)/ ADDITIONAL TRUCKING FOR CMO 2,119.370

0.000

900-00024  
 

2,119.370

T   

1.00000 2,119.372,119.370

0.00

0705 CURB (SPECIAL) MCR LINE # 18 1,700.000

0.000

609-71000  
 

1,700.000

M   

13.10000 22,270.001,700.000

0.00

0710 PAINT EXISTING STRUCTURE SNOWSHED PAINTING 0.750

0.000

601-40900  
 

1.000

L S 

32,000.00000 24,000.000.750

0.00

0715 ADDED ITEM (METER)/ FINISH RUB BARRIER WALL 275.000

0.000

900-00012  
 

275.000

M   

26.20000 7,205.00275.000

0.00

0720 RES GDRAIL TY 3 MCR #22 899.000

0.000

210-01130  
 

899.000

M   

25.89000 23,275.11899.000

0.00

0725 ADDED ITEM (LUMP SUM)/ LIGHTING DESIGN MCR # 23 1.000

0.000

900-00014  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00
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PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 ADDED ITEM (LUMP SUM)/ MCR LINE # 24 INCREASED STEEL 
COST DUE TO EMBARGO

1.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0735 ADDED ITEM (HOUR)/ MCR LINE # 25 SEDIMENT REMOVAL AND 
DISPOSAL

100.000

0.000

900-00010  
 

100.000

HOUR

97.00000 9,700.00100.000

0.00

0740 ADDED ITEM (DOLLAR)/ MCR LINE # 26 PURCHASE EXCESS 
GUARDRAIL MATERIALS

6,463.470

0.000

900-00006  
 

6,463.470

DOL 

1.00000 6,463.476,463.470

0.00

0745 ADDED ITEM (DOLLAR)/ MCR LINE # 27 PURCHASE 
UN-INSTALLED SURFACE ANALYZERS

4,916.760

0.000

900-00006  
 

4,916.760

DOL 

1.00000 4,916.764,916.760

0.00

0750 PREFORM THERMOPLASTIC PVMT MKG DELETED BY 105 DATED 
OCTOBER 25, 2003

0.000

0.000

627-00070  
 

0.000

M2  

149.35000 0.000.000

0.00

0755 PREFORM THERMOPLASTIC PVMT MKG (WS) 
PREFORM.THERM.PLAST.PVMT.MARKINGS MCR #28(R)

10.000

0.000

627-30405  
 

10.000

M2  

165.00000 1,650.0010.000

0.00

0760 *ADDED ITEM (LUMP SUM)/ SNOW SHED LIGHTING 0.000

0.000

900-00014  
 

1.000

L S 

177,760.00000 0.000.000

0.00

0765 ADDED ITEM (LUMP SUM)/ ELECTRICAL PANEL COVER MCR #31 0.000

0.000

900-00014  
 

1.000

L S 

9,325.51000 0.000.000

0.00

0770 ADDED ITEM (LUMP SUM)/ TRANSFORMER LOCATION 0.000

0.000

900-00014  
 

1.000

L S 

17,907.00000 0.000.000

0.00

CAT 7,326,072.0712,416.007,616,904.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0590 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00
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PCN: 13537-BID    ESTIMATE RUN 03/20/2003

PROJECT: NH 1602-085                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:50

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0595 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

19,000.00000 19,000.001.000

0.00

0600 FIELD LABORATORY (STATE FURNISHED) DELETED BY 105 
DATED OCTOBER 25, 2003

0.000

0.000

620-00015  
 

0.000

EACH

5,500.00000 0.000.000

0.00

0605 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

CAT 40,000.000.0040,000.00CURRENT AMT0400 $ $ $

$ 7,366,072.0712,416.00$7,656,904.45$CURRENT AMTPROJECT TOTAL


